

PROJECT TIMELINES

SUMMER
2021

FALL
2021

WINTER
2021-22

SPRING
2022

SUMMER
2022

FALL
2022

WINTER
2022-23

SPRING
2023

STREETSCAPE PHASE 1
North Segment A
MARCHETA ST. TO BASIL ST.

CONSTRUCTION



COMPLETE
CONSTRUCTION

NORTH COAST HWY 101
Safety & Mobility Striping
Segments B & C
BASIL ST. TO LA COSTA AVE.

DESIGN
& PERMITTING



COUNCIL APPROVE
& ADVERTISE

CONSTRUCTION



COMPLETE
CONSTRUCTION

STREETSCAPE
West Side Segment C
JUPITER ST. TO LA COSTA AVE.

DESIGN, PERMITTING,
ROW ACQUISITION,
ENVIRONMENTAL REVIEW

NCTD &
SANDAG
REVIEW



COUNCIL APPROVE
& ADVERTISE

START
CONSTRUCTION →

APPLY FOR
LOAN



LOAN
APPROVAL

6 MONTH PERIOD TO
LOCK IN RATE & START LOAN